

Peace project profile

Organization name: Professional Alliance for Development (PADet)

Title of the Action: Enhance a bottom-up policy engagement of citizens and CSOs to promote peace, democracy, and sustainable development

Program Area: Food Security and Livelihoods program (FSL)

The project goal: to contribute to a stable, peaceful and democratic country with lower middle-income status created through the contribution of citizens and CSOs.

The Project Objective: a bottom-up engagement of Citizens and CSO to deliver specific outputs related to peace building. These will, in turn, lead to achieving the expected outcomes of advancing and institutionalizing democratic values; overcoming the root causes of local conflicts and strengthening social cohesion.

Geographical Target: Amhara region four woredas, Ethiopia. The targeted woredas are Amhara Regional State, North Wollo Zone, Habru and Raya Kobo Woreda, Kemisie town and Ataye.

Final beneficiaries/target groups: The target groups are vulnerable women and girls in conflict situation, CSOs and local communities residing in conflict affected areas. Ultimately, beneficiaries are all citizens living throughout the country as well as the federal, regional, and local administrations who might be described as long-term beneficiaries of a peaceful, stable, democratic and developed country.

Donor: Consortium of Christian Relief and Development Association (CCRDA)/ EU CSF III

Duration: 01 October 2020 – 02 April 2021(24 months)

Project Results and Activities: According to the project results chain, PADet activities will contribute to one outcome indicator and four output indicators to attain over the project life. Seven activities were planned to be implemented to achieve the outputs. Four of the activities were fully implemented while three activities were partially implemented up to November ,2021.

Outcome 2: Enhance the capacities of communities and CSOs to identify and overcome the root causes of local conflicts,

Outcome Indicator 2.1 Resolve a number of conflicts in Amhara and Oromia regions with the participation of community members.

Baseline value (2020): Resolve 435 conflicts in Amhara and Oromia regions with the participation of community members.

Target Value (2021): Resolve 985 conflicts in Amhara and Oromia regions with the participation of community members.

Indicator Performance: Performance achievement will be monitored at the end line evaluation.

Output 2.2: 3 Peaceful coexistence committees (PCC) established and trained under one platform

Output Indicator 2.2.1 A number of PCCs has been established and has become functional at different levels.

Three PCCs have been established and trained. The three PCCs formed in three woredas called Raya Kobo, Mersa Habru and Kemise administration were functional, and the members also participated in local community conflict resolution efforts. Currently all of them are not functional since they are in conflict zone.

Target: 3 PCCs established and functional.

Achievement: 3 PCCs established and functional.

Indicator Performance: 100% achievement is monitored.

Output Indicator 2.2.2 Number of trainings conducted by the project on PCC to PCCs

In the project action, it was planned to cascade training for Peaceful Coexistence Committee (PCC) members from project target woredas. A two-day training was provided for Kemise woreda administration for 20 PCC members of which 2 are females.

Target: 3 trainings will be conducted for PCCs.

Achievement: 1 training is conducted for 1 PCC.

Indicator Performance: 33% achievement is monitored.

Output 2.3: Five Conflict management practices scaled up and adopted and two good practice films produced and disseminated

Output Indicator 2.3.1. Number of consultative sessions held by the project to identify, validate, and share best practices in conflict management,

One of the main planned activities planned in the project action was to conduct consultative sessions to identify, validate and share best practices in conflict management. The session was planned for 150 participants drawn from five targeted woredas. However, there were only 50 participants from two targeted woredas. Out of these participants, 3 were female who were drawn from Kemise town administration and Efrata Gedeme woreda, Ataye town administration.

Target: 5 consultative sessions to be held to share best practices in conflict management.

Achievement: 2 consultative sessions were held to share best practices in conflict management among 2 targeted project sites called Kemise and Ataye.

Indicator Performance: 40% achievement is monitored.

Output Indicator 2.3.2. A number of good practices was documented and shared by the project.

The assessment was completed and the final report was submitted to PADet's researchers for publication. The publication of the research findings is on the draft stage for review while the film production is not started yet.

Target: Two documents are shared by the project on good practices in publication and film.

Achievement: One publication document is to be shared by the project on good practices.

Indicator Performance: 50% achievement is monitored.